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Purpose

This document outlines 2019 planned accomplishments for Move Seattle Levy programs. The planned accomplishments
are outlined against the commitments identified in the Updated Workplan Report, published in November 2018.
Explanations are provided for programs that note differences from workplan commitment. The upcoming 2019 quarterly
and annual reports will compare a program’s progress against the program’s 2019 planned accomplishments.

Background

SDOT developed the Updated Workplan Report following a comprehensive assessment of the levy, completed in April
2018 at the direction of Mayor Durkan. The Workplan identifies a clear and measurable plan moving forward,
demonstrating SDOT’s commitment to deliver a high-quality transportation system for Seattle in a way that is more
transparent and accountable to the people of Seattle. This 2019 Planned Accomplishments document is intended to be
read alongside the Updated Workplan Report. For more background on the levy assessment or to see the full history for
each program, please reference the Updated Workplan Report.

2019 Spend Plan

Each year, we evaluate our spend plans during Q1-Q2 to decide if we need different amounts of funding per program to
meet the year’s planned accomplishments. If necessary, SDOT works with City Council and the City Budget Office, via the
Supplemental Budget Process to implement any changes to the Adopted Budget. For 2019, we expect to have updated
spend plans available in early April. It is assumed that the 2019 Adopted Budget amounts for each program are
adequate to meet 2019 deliverables (planned accomplishments).

2019 Planned Accomplishments, by Levy program

UPDATED LEVY

LEVY DELIVERABLE | WORKPLAN, 2019 2019 PLANNED EXPLANATION FOR CHANGE, IF
CATEGORY TARGET ACCOMPLISHMENTS APPLICABLE
Additional accomplishments in 2019
1 Vision Zero n/a 6 includes three carry-forward projects
Corridors from 2018 (NE 65th St, 35th Ave SW,
Rainier Phase Il).
Planned accomplishment range reflects
new information about crew availability,
avoiding overtime costs, and some Safe
) Safe Routes to 32 9532 Routes to School work that will be
School projects delivered as part of capital projects with
schedules risks. The reduced range for
2019 continues to exceed annual target
from Levy legislation.
Crosswalks
3 Repainted 1,500 1,500 n/a
3 Arter‘ial Lane-miles 560 560 n/a
Repainted
4 New traffic signals 3 3 n/a
4 Traffic signal 10 10 n/a
improvements



https://www.seattle.gov/Documents/Departments/SDOT/About/Funding/2018_1129_MoveSeattle_WorkPlan_FINAL.pdf

UPDATED LEVY

LEVY DELIVERABLE | WORKPLAN, 2019 2019 PLANNED EXPLANATION FOR CHANGE, IF
CATEGORY TARGET ACCOMPLISHMENTS APPLICABLE
Trafflc spot 10 10 n/a
improvements
Corridors optimized | 5 5 n/a
R_egulatory street 3,000 3,000 n/a
signs replaced
Planned accomplishments include 1.42
miles for 2019 and 4.61 miles of carry-
Protected bike lane forward work from 2018, with an
(miles) Not identified* 6.03 additional 1.20 miles pending corridor
scope decision. The 2019 update to the
BMP Implementation Plan will provide
more detail on BMP project timelines.
Planned accomplishments include 0.88
miles for 2019 and 5.08 miles of carry-
Neighborhood . o forward work from 2018. The 2019
Greenway (miles) Not identified* >-96 update to the BMP Implementation Plan
will provide more detail on BMP project
timelines.
Based on additional revenue from speed
Sitanells el cameras, this program notes additional
: ’ 1 5-10 10-16 deliverables in 2019. Crew availability
block equivalents L R
may limit ability to deliver increased
accomplishments.
Sidewalks' repaired, 1,000 5,000 Annual planned accomplishment is
spot repairs increased based on 2018 delivery.
Customer Service
Requested curb 150-200 150-200 n/a
ramp upgrades
15th Ave S/S NE 70th St; Holman

Neighborhood
Street Fund projects

Columbian; NE 70th
St; Holman Rd/13th
Ave NW; Freeway
Park

Rd/13th Ave NW;
Freeway Park.
Planning phase for
2019-2021 cycle
projects.

15th Ave S/S Columbian project is on
hold.

Lane-miles repaved

2019 planned accomplishments includes
1.3 lane miles of additional work due to
carry-forward from 2018 (W Nickerson
St, 13th-15th) and less 1.7 lane miles of
paving due to delays on one project.

(arterial roadway 29.8 29.4
maintenance) Note: some projects listed below were originally
planned completion prior to 2019 but timelines
were updated through the Levy assessment and
reflected in the Updated Workplan Report.
Commitments noted below reflected schedules
memorialized in the Updated Workplan.
25th Ave NE | 4.7 4.7 n/a
35th Ave NE | 6.2 6.2 n/a
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https://www.seattle.gov/Documents/Departments/SDOT/About/Funding/2018_1129_MoveSeattle_WorkPlan_FINAL.pdf

UPDATED LEVY

LEVY DELIVERABLE | WORKPLAN, 2019 2019 PLANNED EXPLANATION FOR CHANGE, IF
CATEGORY TARGET ACCOMPLISHMENTS APPLICABLE
S Columbian
Way/Alaska 2.1 2.1 n/a
Greenwood Ave N, N Indc(;ease.d state requirements have
136th-145th PMP | 1.7 0 a / ed time to project schedule.. Work
partnership will start and make p.rogress this year
but not be complete in 2019.
Wilson Ave S | 2.7 2.7 n/a
NW Mark(.et St, BGT 37 37 n/a
Partnership
23rd Ave Phase |l 2.4 2.4 n/a
Swift/Myrtle/Othello | 6.3 6.3 n/a
;V;ctl;,erson St, 13th- 1.3 1.3 Carry-forward project from 2018
The 2019 planned accomplishment was
. increase due to $2.5M additional
10 | Lane-miles repaved | 3.4-4.7 6-7.5 AT amETEed o AN R i
2019 budget cycle.
The 2019 planned accomplishment was
10 !Daving spot 35 50-65 incrgase due to $2.5M additional .
improvements funding awarded to AMM program in
2019 budget cycle.
11 Bridge spot repairs 350 350 n/a
completed
A large section of bridges will go through
Begin construction project definition phase in 2019 to
W Howe St Bridge; on W Howe St develop Concept Design Reports. Given
12 Bridge Seismic and complete Bridge, Cowen Park the complexity with some bridges, a
Improvements project definition Bridge, 8th Ave contingency plan will be used to allow
phase for all bridges | NW/NW 133rd St additional time for definition phase and
Bridge avoid extending the overall design phase
schedule if needed.
13 | Fairview Bridge Begin construction Begin construction n/a
Thornton Creek Thornton Creek
. Bridge alternatives Bridge alternatives
Bridge . .
analysis; Ballard analysis; Ballard
14 | Replacement, . ) : . n/a
S s Bl Brldge'alternatlves Brldge'alternatlves
analysis and VE analysis and VE
workshop workshop
Stairway
15 | rehabilitation 5 5 n/a
projects
The planned accomplishment accounts
16 | Tises ke 300 363 for 2018 tree planting that fell 63 trees

short of the target that will be planted in
2019.
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UPDATED LEVY

LEVY DELIVERABLE | WORKPLAN, 2019 2019 PLANNED EXPLANATION FOR CHANGE, IF
CATEGORY TARGET ACCOMPLISHMENTS APPLICABLE
16 | 17ees pruned 4,000 4,000 n/a
(trimmed)
16 | Trees removed n/a n/a n/a
16 | Landscape 1,000 1,000 n/a
maintained
Tree or vegetation
16 | obstruction 300 300 n/a
removed
Drainage
17 | Partnership, SPU Not identified Begin design Note: SPU is lead agency
South Park
Continue design, Continue design,
182 Madison RapidRide | review approach review approach n/a
G Line based on FTA small based on FTA small
starts progress starts progress
18b ael_lirrll:ge RapidRide Continue design Continue design n/a
Continue planning, Continue planning,
begin design, review | begin design, review
18c | RapidRide Roosevelt | approach based on approach based on n/a
FTA small starts FTA small starts
progress progress
Continue planning, Continue planning,
Rainier Transit-Plus begin.design; begin.design;
18d . . baseline scope, baseline scope, n/a
Multimodal Corridor
schedule, and schedule, and
budget budget
186 Market Transit-Plus | Continue planning Continue planning n/a
Multimodal Corridor | phase phase
Fremont Transit- Continue planning Continue planning
18f | Plus Multimodal hase hase n/a
Corridor P P
18g | 23rd Corridor Ph Il Not identified Physical completion | n/a
18h ELBEE Y Not identified Not identified Project on hold due to ST3 coordination
Boulevard
. . Begin construction
18i Btj'rk.e—Gllrnan Trail Not identified on phase 1; finish n/a
Missing Link .
design for phase 2
18] D Gl A Not identified No action n/a
Brooklyn
18k | Plan Aurora Not identified No action n/a
18] | 23rd BRT No action No action n/a
19 | Signalmajor 5-15 5-15 n/a
maintenance
19 Signal diagnostic 250 350 200 signal diagnostic evaluations were

evaluations

incomplete in 2018. 100 of these ware
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LEVY DELIVERABLE
CATEGORY

UPDATED LEVY

WORKPLAN, 2019
TARGET

2019 PLANNED
ACCOMPLISHMENTS

EXPLANATION FOR CHANGE, IF
APPLICABLE

included in 2019 planned
accomplishments and the remaining 100
will be made up in future years.
19 Slgr.1al preventative 775 775 n/a
maintenance
Miles of arterial . o
20 added to ITS system Not identified 20 n/a
51 | ransitspot 20 20 n/a
improvements
Levy commitment is to contribute S10M
22 | Graham St Not identified No action to Sound Transit project — no action
identified for 2019
23 | Northgate Bridge Begin construction Begin construction n/a
Identify preferred
24 | Accessible Mt Baker | Not identified Iocatl.on for potential n/a
transit center
relocation
Planned accomplishments includes 20.5
blocks of carry-forward from 2018
Blocks of new projects. An additional 21.5-42 blocks
25 . 42 40-62.5 are planned for 2019. This reduce range
sidewalk . .
reflects new information on crew
availability and schedule risks for capital
projects.
g5 | Crossing 16 16 n/a
Improvements
SPU Partnership, . o . .
26 Broadview Not identified Begin design n/a
Bike parking spaces
2 112 112
7| added n/a
Urban trail and
27 bikeway spot imp. 10 10 n/a
28 | Lander Overpass Contlnue. Contmue. n/a
construction construction
29 | East Marginal Way Continue design Continue design n/a
30 Freight Spot 3.5 5 n/a
Improvements

*The project list for Bike Safety (program #5) was not included in the November 2018 Updated Levy Workplan due to
the planned project list for 2019 — 2024 concurrently being revised as part of the BMP Implementation Process. The
Implementation Plan is scheduled to be finalized in spring 2019 at which time more information will be available.
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